BOOTHBAY

'7U DABOUT

CONSTRUCTION DELAY

INFORMATION




Listed below is a 3 week look ahead schedule for the Rt, 27 Corridor Improvement Project,

twould like to stress the fact that lane closures resulting in significant trafflc delays will hegin next
week. The work we have done to date has mostly been for utility crossings in the road and short runs
along the sides of the road. The next phase of work requires much longer wark areas for the equipment
and trueks to move and grade the different gravel layers. We will do evarything that we can to minimize
the impacts on the public but it Is sure to be challenging.

Week of September 10 = September 16:

Mill Pavement on Rt 27 {BRAS to Adams Pond Road)

Excavate / Plzce / Grade Subbase Gravel Ri. 27 {Back River Road to Adams Pond Road}
Haul and Place Base Gravel Ri, 27 {Back River Road to Adams Pond Road)

Week of September 17 — September 23;

Begin Rt. 27 Detour (Ri. 27 at BRAS to Common Drive)

Finegrade for Paving Rt. 27 {Back River Road to Adams Pond Road)

Pave Base on Rt. 27 (Back River Road to Adams Pond Road)

Excavate / Place / Grade Subhase Gravel Rt. 27 {(Roundabout to Back River Road)

Week of September 24 - September 30:

Place / Finegrade Base Gravel for Paving Rt. 27 {Roundabout to Back River Road)
Remove Pavement (Old Firehouse Building to Roundabout)

Pave Base on Rt. 27 (Roundabout to Back River Road)

Place and Grade Gravels (0ld Firehouse Bullding to Roundabout)

Lane closures on Rt. 27 will be an all day, avery day occurrence on Rt. 27 beginning 9/11/17

Saturday work is anticipated and will happen on an as needed basis through the fall once pavemant is
removed from Rt 27.

Please note that this schedule is subject to change based on weather and unforeseen conflicts and
conditions,




Alternate route to get to Boothbay Harbor or East
Boothbay via Hardwick Road

1. Upon turning from route 1 onto route 27 you will travel
approximately 7 miles south

2. At the seven mile mark you will turn right onto Hardwick Road (the
location of the Dolphin mini golf)

3. Proceed along Hardwick Road until you come fo the intersection at
Pension Ridge Road, turn right

4. In approximately 1.3 miles you will come to Back Narrows Road, turn
right onto Back Narrows Road

5. Follow Back Narrows Road until you come to the Route 96 intersection

To Go to East Boothbay

. Turn [eft onto Route 96
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To Go to Boothbay Harbor
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Turn right onto Route 96 until you reach the stop lights
At the stop lights take a left onto Townsend Avenue




Alternate route to get to Southport or West Boothbay
Harbor via Adams Pond Road

1. Upon turning from route 1 onto route 27 you will travel approximately
8.6 miles to get to Adams pond road

2. At the 8.6 mile mark, you will turn left onto Adams Pond Road

. Take the next right onto Dover Road

4. In approximately 2 miles you will turn onto the Dover Cross Road on
your feft

5. When you reach the Back River Road intersection turn left onto Back
River Road .

6. When you reach the Corey Lane intersection (just past Clifford Park)
turn right onto Corey Lane
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7. In approximately 1.1 miles bear right onto Lakeside Drive
8. When you reach the four way intersection at Route 27-

Turn Left to Go to Boothbay Harbor

Turn Right to go to Southport




